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Golding Homes
Office relocation and agile workplace transformation

A circa £2 million project brought together office fit-out, the relocation of approximately 350 employees 
and a transition to more flexible working in Maidstone, Kent.

£2m
Approximate project value

350
Employees relocated

199
Desks and workspaces

12.5%
Indicative footprint 
reduction

The challenge
Golding Homes needed a workplace that met its operational needs, improved the working environment 
and supported a move from fixed desks to hybrid and agile working. The relocation from Whatman 
House to County Gate One involved a full Category A and Category B fit-out, employee move planning 
and workplace change, with business continuity a key consideration.

Steve’s role
As Senior Project Manager, Steve Nash led the coordinated delivery of the circa £2 million programme. 
His responsibilities brought together construction, relocation logistics and organisational readiness.

 Managing and coordinating the Category A and Category B office fit-out at County Gate One.

 Planning the relocation from Whatman House and coordinating the move of approximately 350 
employees into 199 desks and workspaces.

 Supporting the transition to hybrid and agile working, aligning the workplace with operational 
requirements.

 Managing programme activities, stakeholders, risks, costs and readiness for the move.

Let’s discuss your project
Get in touch to arrange an initial conversation with Steve.
steve@sarasofficeservices.co.uk | 07929 007486
www.sarasofficeservices.co.uk



Project outcomes
The programme combined physical relocation with a change in how office space was used, supporting 
a more compact workplace and more flexible working practices.

A smaller office footprint
Published property information lists Whatman House at approximately 27,078 sq ft and County Gate 
One at approximately 23,690 sq ft. The difference is around 3,388 sq ft (315 m²), representing an 
indicative reduction of 12.5%. This supported the objective of making more effective use of property 
resources.

More flexible use of workspace
Approximately 350 employees moved into an office with 199 work settings, equivalent to around 0.57 
workspaces per employee. The workplace supported hybrid and agile working, moving away from the 
assumption that each employee needed an individually allocated desk.

A modern and accessible working environment
The relocation provided a new workplace in a town-centre location, supporting Golding Homes’ stated 
objectives for customer accessibility and experience.

The wider value
Steve’s experience shows how fit-out delivery, relocation planning and workplace change can be 
managed together. For organisations planning a move, this approach connects accommodation 
requirements, employee needs and operational continuity with the way the business wants to work.

Project evidence
Kent Property Market Report 2020 — Whatman House floor area
County Gate One property brochure — published floor area
Golding Homes — We have Moved, 1 April 2019
Published floor areas are indicative and may differ from measured usable or occupied space. A reduction in floor area does not 
establish an equivalent reduction in carbon emissions.
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https://www.goldinghomes.org.uk/news/we-have-moved-1395
https://bulkloader.prd.pl.artirix.com.s3.amazonaws.com/6dee7e01-b569-4896-8e43-f89cd5ef5598_countygatev746238.pdf
https://online.flipbuilder.com/qkwi/efet/files/basic-html/page11.html
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